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SIT AND CHARRETTE MEETINGS – WHAT WE HEARD

What We Heard From You
• Welcoming, transparent, and easy to navigate 

for students, staff and community.

• Maintain and display Cardozo’s architectural 

and cultural history and achievements.

• Safe and secure.

• Flexible & responsive to the needs of its 

students, staff, and community.

• Integrated academic and technical programs.

• Regulation size gym.



SIT MEETING – WHAT WE HEARD

SIT Comments on 2/15
• Auditorium: Standing room only during graduation.

• Large Corridors make Cardozo unique and special. 

• Science Classrooms on one floor.

• Parking: Congestion on Clifton.

• North Entrance: Need more than one double door entry.

• General: More sections and drawings would be useful.

• Swing Space:  

• Move in December is a concern.

• Meyer may not be sufficient space.

• Contingency plans needed.

• Other swing space location options.

• Schedule: Need a schedule and logistics plan.



HISTORIC BUILDING MODERNIZATION –  CONCEPT PARTI DIAGRAM



HISTORIC BUILDING MODERNIZATION – FIRST FLOOR PLAN



HISTORIC BUILDING MODERNIZATION – STAIREAST WEST SECTION

History Center 

Display



HISTORIC BUILDING MODERNIZATION - STAIR



HISTORIC BUILDING MODERNIZATION – NORTH SOUTH SECTION



HISTORIC BUILDING MODERNIZATION – AUDITORIUM PLAN

FIRST FLOOR SECOND FLOOR THIRD FLOOR
SEATING ,CONCEPT:

House Floor: 866

Balcony: 620

Accessible   14

TOTAL                   1500

SEATING, EXISTING :

House Floor: 1064

Balcony:   609

Accessible       0

TOTAL 1673



HISTORIC BUILDING MODERNIZATION – EXISTING AUDITORIUM

AUDITORIUM SIGHT LINE DIAGRAM VIEW FROM STAGE

VIEW OF STAGE FROM REAR SEATS VIEW OF STAGE  FROM SEATS AT COLUMNS

BALCONY OVERHANG 
LIMITS VIEW OF UPPER 
PART OF THE STAGE

MUST SIT FOUR ROWS 
IN BEFORE UPPER PART 

OF STAGE IS VISIBLE

CENTER AISLE IN 
LOCATION BEST FOR 

SEATING AND 
DISTRACTING TO 

PEOPLE ON STAGE

OBSTRUCTED SIGHT 
LINE OF THE STAGE 
PROSCENIUM

EXISTING SEATING 
AREA WITH 
OBSTRUCTED VIEWS



HISTORIC BUILDING MODERNIZATION - AUDITORIUM

EXISTING  AUDITORIUM

HISTORIC AUDITORIUM PROPOSED AUDITORIUM SEATING CONCEPT

GLASS TO SEPARATE CORRIDOR WITH 
SUNLIGHT CONTROL

LEVEL ACCESS TO STAGE
LOOSE ACCESSIBLE SEATING

ELIMINATE WORST SEATS 
PROVIDE SOUND & LIGHT 

CONTROL VESTIBULES

RELOCATE CENTER AISLE

DISPLAY WALL



HISTORIC BUILDING MODERNIZATION – SCIENCE CLASSROOMS

OPTION 1: Science on two floors - FIRST FLOOR

OPTION 1: two floors  SECOND FLOOR

OPTION 2: single floor - FIRST FLOOR

OPTION 2: single floor  - SECOND FLOOR

SCIENCE 
CLASSROOMS

SCIENCE 
CLASSROOMS

SCIENCE 
CLASSROOMS



HISTORIC BUILDING MODERNIZATION EXTERIOR



HISTORIC BUILDING MODERNIZATION EXTERIOR

• Clean and repoint exterior masonry and limestone 

• Repair limestone cracks

• Replace failing lintels 

• Install new windows 

Exterior Restoration



HISTORIC BUILDING MODERNIZATION EXTERIOR

• Remove security grilles on windows

• Repair spalling concrete

• Refurbish historic skylights

Exterior Restoration



HISTORIC BUILDING MODERNIZATION EXTERIOR

• Replace missing limestone elements including 

balusters

• Refurbish Moravian Tiles

• Rebuild site walls

Exterior Restoration



WEST GYM – ELEVATIONS

WEST ELEVATION

SOUTH ELEVATION



WEST GYM – ELEVATIONS

WEST ELEVATION

SOUTH ELEVATION



WEST GYM



WEST GYM – LOWER PLANS

ENTRY LEVEL (EL. 164.5’ BASEMENT) COURT LEVEL (EL. 155’)

Text



WEST GYM –  UPPER PLANS

ROOF/PARKING PLAN (EL. 188.5’ FIRST FLOOR) MEZZANINE PLAN (EL. 169.5’ GROUND FLOOR)



WEST GYM –  INTERIOR RENDERING



EAST GYM – EAST ELEVATION

EAST ELEVATION



EAST GYM – GYM LEVEL PLAN (147.0’)



EAST NATATORIUM  – POOL LEVEL PLAN (EL 147.0’)





• Gym – Understand the issue. Options are being examined 
including:

• MOU with nearby facilities
• Staging of construction at Cardozo to maintain access to the ground floor 

gym
• Use of facilities at another DC High School

• Preparation of Meyer building
• Toilet Classroom upgrades
• Security
• Electrical Upgrades

• Trailers 

What’s being done
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FIRST FLOOR
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Demountable trailer examples



Demountable trailer examples



CARDOZO DESIGN/CONSTRUCTION SCHEDULE

CONCEPT DESIGN PHASE     12/15/2010 -         03/09/2011

� CONCEPT OWNER REVIEW    03/11/2011 -         03/24/2011

�

SCHEMATIC DESIGN PHASE     03/10/2011 -         05/05/2011

� SCHEMATIC OWNER REVIEW    05/06/2011 -         05/20/2011

�

DESIGN DEVELOPMENT PHASE     05/06/2011 -         09/01/2011

� DESIGN DEV. OWNER REVIEW (100%)   09/05/2011 -         09/23/2011

�

CONSTRUCTION      12/23/2011 -         07/31/2013

�

SUBSTANTIAL COMPLETION     08/05/2013

�

Construction Schedule



SWING SPACE SCHEDULE

BOXES DELIVERED FOR PACKAGING                                                       FIRST WEEK OF MAY 2011

DELIVERY DUMPSTERS TO CARDOZO                               MAY, 2011

DELIVERY / SETUP DEMOUNTABLES AT MEYER                                                       07/01/2011         -          08/10/2011

1st PHASE:  PURGING/SALVAGING                                   10/14/2011         -         10/14/2011
�UNESSENTIAL ITEMS OUT OF CARDOZO/TRASH OR SALVAGE TO WAREHOUSE

2ND PHASE:  MOVING                               12/06/2011         -         12/06/2011
�UNESSENTIAL ITEMS OUT OF CARDOZO, AND BEGIN MOVING SPECIFIC ITEMS 
TO MEYERS/TRAILERS

3RD PHASE:  MOVE  MEYER STUDENTS TO TAKOMA EC                             12/21/2011         -         12/22/2011
�BOTH CHRISTMAS AND NEW YEARS DAYS ARE ON SUNDAYS; 
   THE HOLIDAY BREAK IS FROM 12/22 THRU 01/02/12………..
   THE LAST DAY OF CLASSES IS DECEMBER 21  
   STUDENTS REPORT BACK ON JANUARY 3RD.

�TEACHERS TO REPORT TO RE-ORGANIZE THEIR CLASSROOMS (AT TAKOMA), 
   BEGINNING ON DECEMBER 23TH

4TH  PHASE: MOVING CARDOZO INTO MEYER                              12/23/2011         -         01/02/2012
�ALL REMAINING NECESSITIES FROM CARDOZO

5TH  PHASE: CARDOZO STAFF RE-ORGANIZE AT MEYER                             12/28/2011         -         01/02/2012

Swing Space Schedule



WEST GYM


